FORM DPW-CIA 2/05 STATE OF HAWAIL
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  APRIL 2009

Date: May 12, 2009

CONTRACTOR:  Allied Pacific Builders, Inc.

ADDRESS: 2004 Kahai St. Contract No. 57382 [/3

City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-21-7281~

PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other Improvements

CONTRACT §an INSPECTION BRANGH USE

I | SUBMITTAL REGISTER ‘/;ICOMMENCEMENT’ REQUIREMENTS

Basic Contract Amount $ 448,000.00  |DUE MONTHLY:

{ .;2/ PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DAILY REPORTS {w PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS 1~ CONTRACT NUMBER g./,/mo.aacr NAME & LOCATION
Total & 6,076.00 54\4_1. SIGNATURES

Adjusted Contract Amount 3 454,076.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 8180% 5 366,450.00 100.00% $ 6,076.00 $ 372,526.00
Retained REDUCED[ ] $ 11,425.00 $ 303.00 $ 11,728.00
Amount Subject to Payment b 355,025.00 $ 5773.00 3 360,798.00
Paymaents to Date $ 217.077.00 5 5,773.00 $ 222,850.00
Payments Now Due $ 137,948.00 $ - $ 137,948.00

PaymentNo, FINAL][ ] 2

Remarks:

t. Computed and Checked by,
2. i cedtify that the above bifl is correct, just, that payment Nas not been received, and aif

payroll afficdavits have beens submitted, are current, or proper deduciive exclusions nava been

7{ VWL W = / @/ o made 1o this requast

3. Recommended: — Propact inspector or Enginesr Date:
Allied Pacific Builders, inc.

u . é;/f“ .‘; _g'/ 70 d{e 01 Name of Contractor

4. Rpcomwrmnded. Arsa EngineerArchilect

et = . A . ;s
s 7 7y, ;o L e firin
‘ LN e VP gn i / Froed Manage, 571254

5 o
5 Approved: o Branch Chief or District Engineer Date: By signature / Tifle: ~ Cate
srator certifes thal changs orders nayve Seen Ssusd and the work performed.

The Puiiic Works Adrnig
9. £ - .
%fzf; CAP R

State Pubiic Works Administrator Date’




DPW.-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAH

Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2009

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57382
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other Imprc  DAGS Job No.: 12-21-72%1
o
% CONTRACT
o LICENSE BASIC CONTRACTI COMPL. RETN AMOUNT,
E"j PRIME CONTRACTOR  ITRADE NO. AMCUNTT TO DATE] % CMPL; i/%i RETAINED
Aitied Pacific Builders, Inc. General Contracior ABC-23458 $448 500 B366 450! 81.80% 5% $11,425/A
R ERRRRAA ML AU RN N RSSO e T e R R PR AR
SUB-
CONTRACT:
LICENSE BASIC SUB-CONTRACT, COMPL RETN AMOUNT]
SURCONTRACTOR TRADE NO. AMOUNT, 1O DATEi% CMPL, % RETAINED
HOIVID 10% $0
#DIVIO! 10% 30
#DIVICH 10% $0
HOIVIG 10% $0
#OVIG! 10% $0
HOWN/G! 10% $0
DIV 10% $0
#DIVIO! 10% 30
#OIVIG 10% $0
#VIO! 10% 30
2OIVIO! 10% $0
#0010 16% 50
EDNV 10% 50
#DiVI0t 10% 50
#D//0f 16% $0
D07 18% 30
BOWOL 10% 30
HDOW L 15% 50
Total Retained from Subs s01B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $11,425|

| certify that the above retentions are corract for this request.

Checked/Verified by

Allied Pacific Builders, Inc.

MName of Contractor Y.t__

initigl - Project Inspactor or Enginger

Trehe ) oy mibitse /24
By Signature ; e
NOTE:

Columnar totals shall be equal in dollar vaiue 1o that on
the Monthiy Estimats Sheet

*Contract amount retained is same as previous estimate because retainage is already 5% of first 50% of contract amount.



DOPW-CIA 706

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2009

CONTRACTOR: Alited Pacific Builders, Inc. Contract No.: 57382
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other imp  DAGS Job No.: 12-21-7291
o CHANGE,
& ORDER
) LICENSE CHANGE ORDER!I  COMPL. RETN AMOUNT,
d PRIME CONTRACTOR {IRADE NO, AMOUNTI TO DATEE% CMP% ?lgl RETAINED
Atfied Pacific Builders, inc. General Confractor ABC-23456 38,078 $6,0761 100.00% 5% $3031A
HHH A
CHANCGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT)
SUBCONTRACTOR TRADE KO, AMOUNT] 1O DATEI% CIVIPI;.:1 %:_1 RETAINED)
#DIV/0! 10% 30
#DIV/O! 10% 30
#DIV/D! 10% 30
#DIVAG! 10% 30
HOWIOT 10% $0
#D8V//01 10% $0
#0801 10% 30
#DIVO 10% $0
#DIVIOT 10% 30
#DIV/O! 10% $0
BOIV/O! 10% $0
BDIVIO! 10% 30
#DIV/O! 10% $0
#DVIG! 10% 30
#OWiG! 10% 50
BONVIG! 10% 30
#OV/! 10% $0
HOIIDI 10% 50
Total Retained from Subs $oiB

B R A R AR R e e e e e e R

[ JcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $303

| certify that the above retentions are correct for this request.

Checked/Nerifiad by:

Aliled Pacific Builders, inc.

Name of Sontractor \C

o ER - - i !f" initial - Project inspector or Engineer
P hed PP it 5/2(6
By Signature Date

NOTE:
Columnar totals stwall be equal in dofar value to that on
tha Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECY TITLE: KAPUAIWA BUILDING - RENOVATIONS OF ROOM 207 AND OTHER
IMPROVEMENTS
BILLING MONTH: April-09 DAGS JOB NO.: 1 2-21-7291 CONTRACT NO.: 57382

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1

Suffi Fund Symbol , tE | Retai ; C
01 BOG6-BOGM $137,948.00 $0.00 $137,948.00
Totals: | $137,948.00 | $137,948.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BO6-809M $0.00 $0.00 $0.00
Totals:
Grand Total: | $137,048.00 | $137,948.00

Lol ChaZa 5/2¢/2002

Verifidd By DATE

{This Section for Administrative Services Office Use Oniy)

. Vendor Code 28267800

| Cost Code 3A1

S S N NI -
'+ Voucher No. oA DN

/ Jo
rr Woiled

'l Verified By




